

Jira Sprint Planning and Tracking Assignment

Remote Team Time-Tracking & Project Approver

Name: Ashwin Venkatesh SRN: PES1UG24CS090

Jira Workspace Screenshots

Backlog and Epics

RTTTTPA board

SummaryListActive sprintsBacklogDevelopmentFormsTimelineDocsReports

Search backlog

VersionEpic3Quick filtersClear filters

Time Logging & Jira Sync

KeyRTTTTPA-1

Work items3

Completed0

Estimate10 points

0% of estimated work complete

0 work items unestimated

View details

Create work item

Timesheet Review & Approval

KeyRTTTTPA-2

Work items3

Completed0

Estimate8 points

0% of estimated work complete

RTTTTPA Sprint 1

Add dates5 work items

1300Start sprint

RTTTTPA-4Log Time Against a TaskTime Logging & Jir...To Do3

RTTTTPA-5Daily Hour CapTime Logging & Jir...To Do2

RTTTTPA-7Submit TimesheetTimesheet Review ...To Do3

RTTTTPA-8Approve TimesheetTimesheet Review ...To Do3

RTTTTPA-9Reject with a ReasonTimesheet Review ...To Do2

5 of 5 work items visible | Estimate: 13 of 13

Backlog4 work items

1800Create sprint

Create a whiteboard to plan your work

RTTTTPA-6Sync Tasks from JiraTime Logging & Jir...To Do5

RTTTTPA-10View Budget Burn RateBudget Monitoring...To Do5

RTTTTPA-1190% Budget AlertBudget Monitoring...To Do3

RTTTTPA-12Fast Dashboard UpdatesBudget Monitoring...To Do5

Budget Monitoring & Alerts

KeyRTTTTPA-3

Work items3

Completed3

Estimate13 points


100% of estimated work complete

0 work items unestimated


View details

Create work item

Active Sprint Board



Sprint 1 Burndown Chart




Sprint 2 Burndown Chart

Spaces / Remote Team Time-Tracking & Project Approver / RTTTPA board / Reports

Burndown Chart

How to read this chart

Track the total work remaining and project the likelihood of achieving the sprint goal. This helps your team manage its progress and respond accordingly.



Reflection Questions

1. Did your estimations reflect the actual effort?

Since this assignment involved a simulated sprint, I couldn't compare my story point estimates with actual development time. However, I assigned story points based on how complex and effort-intensive I thought each task would be. The estimates helped me differentiate between simpler tasks and tasks that involved more work. In a real project, I think the accuracy of these estimates could be evaluated better after completing multiple sprints and comparing them with the team's actual velocity.

2. Was your backlog well-prioritised?

Yes, I prioritised the backlog based mainly on the importance and dependencies of the tasks. I focused on the core functionality related to time logging and timesheet management before moving on to features such as budget monitoring and alerts. I also grouped related tasks under their respective Epics, which made the backlog easier to organise and manage.

3. How did your simulated sprint align with your plan?

The simulated sprints mostly followed the plan I had created. I selected work items from the backlog, assigned story points to them, and moved them through the different stages: To Do, In Progress, In Review, and Done. Completing two sprints helped me understand how a larger backlog can be divided into smaller and more manageable iterations while tracking the progress of individual work items.

4. What insights did the burndown chart give about your team's capacity?

The burndown charts gave me a visual idea of how much work was planned for each sprint and how the remaining story points were expected to decrease over time. They helped show whether the planned workload was reasonable for the duration of the sprint. I also understood that, in a real project, deviations from the expected burndown trend could indicate delays, inaccurate estimations, or changes in the team's capacity.